

Fredonia Dance Ensemble 2016

Fredonia Department of Theatre & Dance
April 2016

585.953.8896
BStaton@fredonia.edu

Master Electrician Report #1

Lighting Designer: Evan Kicman

Master Electrician: Brian C. Staton

Assistant Master Electrician: Patrick Tanner, Tito Mercado

Today's Call

Date:	2.29.2016	Call: Hang
Start:	2:30 PM	Crew Called: Brian Staton Semester Electricians, Patrick Tanner, Tito Mercado
End:	6:30 PM	

Next Call

Date:	2.29.2016	Call: Hang
Start:	2:30 PM	Crew Called: Brian Staton Semester Electricians, Patrick Tanner, Tito Mercado
End:	6:30 PM	

Accomplished:

Hung, Cabled, Data
-1st FOH
-2nd FOH
-1st Electric
-2nd Electric
-3rd Electric
-4,4a Electric
-5th Electric
-Truss
-Box Booms
-Began Building booms

To do:

-Finish Building Booms
-Cable Drops for Booms
-Check color dropped
-Clean Cable Everywhere
-Floor Mounts
-Hang fixtures from Laramie
-1 VL2500
-5 LEDs
-4 Revolutions
-Place Booms
-Program pallets
-Switch console to the eos from the element
-Focus Show
-Cue Show
-Run Show
-Strike Show

Problems Solved:

Problems---Concerns:

14 Degree was dropped from 2nd FOH. Body of instrument was damaged Barrel was fine and used in plot.

Notes: General

Notes: Focus

Upcoming Dates:

Hang 3.1.2016 | Focus 3.2.2016-3.3.2016 | Cueing 3.29.2016-3.29.2016 | Opening 4.8.2016

Fredonia Dance Ensemble 2016

Fredonia Department of Theatre & Dance
April 2016

585.953.8896
BStaton@fredonia.edu

Master Electrician Report #2

Lighting Designer: Evan Kicman

Master Electrician: Brian C. Staton

Assistant Master Electrician: Patrick Tanner, Tito Mercado

Today's Call

Date:	3.1.2016	Call: Hang
Start:	2:30 PM	Crew Called: Brian Staton Semester Electricians, Patrick Tanner, Tito Mercado
End:	6:30 PM	

Next Call

Date:	3.2.2016	Call: Focus
Start:	2:30 PM	Crew Called: Brian Staton Semester Electricians, Patrick Tanner, Tito Mercado
End:	6:30 PM	

Accomplished:

Finished hanging booms
Added cable drops for booms
Rung out System
Put floor mounts together
Cleaned Cable
Hung 3rd FOH
Finished Scroller Power on 3 LX
Checked color dropped FOH and On Stage
Addressed all fixtures in space
Dropped Texture
Replaced dimmers with relays for intelligent fixtures
Spiked Trim Heights for all electrics, except 4aLX
Placed ground row
Pulled and cut color for sky cyc
Layed out focus areas

Problems Solved:

To do:

Hang Revolutions on 3LX
Hang Revolutions on 2LX
Hang VL2500 on 4aLX
Hang LEDs on 4aLX
Hang LED on 3LX
Move Booms to spike
Ring out booms
Connect booms to power
Connect booms to data
Clean Cable
Lift up
Drop Color in CYC
Focus Show
Cue Show
Runs Show
Strike Show

Problems---Concerns:

Scroller that is not responding to DMX.
-Handed off to LSS and submitted tag.

Notes: General

Notes: Focus

Upcoming Dates:

Focus 3.2.2016-3.3.2016 | Cueing 3.29.2016-3.29.2016 | Opening 4.8.2016

Fredonia Dance Ensemble 2016

Fredonia Department of Theatre & Dance
April 2016

585.953.8896
BStaton@fredonia.edu

Master Electrician Report #3

Lighting Designer: Evan Kicman

Master Electrician: Brian C. Staton

Assistant Master Electrician: Patrick Tanner, Tito Mercado

Today's Call

Date:	3.2.2016	Call: Focus
Start:	2:30 PM	Crew Called: Brian Staton Semester Electricians, Patrick Tanner, Tito Mercado
End:	6:30 PM	

Next Call

Date:	TBD	Call: TBD
Start:	TBD	Crew Called: TBD
End:	TBD	

Accomplished:

Focused show
Dropped color in CYC fixtures
Added hazer
Fixed channel 133's scroller (head and tail of scroll was flipped)
Added fixture to 3rd FOH
Repatched 3rd FOH

Problems Solved:

To do:

Hang Revolutions on 3LX Pull up focus areas
Hang Revolutions on 2LX
Hang VL2500 on 4aLX
Hang LEDs on 4aLX
Hang LED on 3LX
Focus LEDs on 4aLX
Focus LED on 3LX
Move Booms to spike
Ring out booms
Connect booms to power
Connect booms to data
Lift up umbilicals
Patch Hazer
Focus booms
Place floor mounts
Cue Show
Runs Show
Strike Show

Problems---Concerns:

Channel 17- Check Lens

Notes: General

Notes: Focus

Upcoming Dates:

Focus 3.2.2016-3.3.2016 | Cueing 3.29.2016-3.29.2016 | Opening 4.8.2016

Fredonia Dance Ensemble 2016

Fredonia Department of Theatre & Dance
April 2016

585.953.8896
BStaton@fredonia.edu

Master Electrician Report #5

Lighting Designer: Evan Kicman

Master Electrician: Brian C. Staton

Assistant Master Electrician: Patrick Tanner, Tito Mercado

Today's Call

Date:	3.7.2016	Call: Console Move
Start:	2:30 PM	Crew Called: Brian Staton Patrick Tanner
End:	6:30 PM	

Next Call

Date:	TBD	Call: TBD
Start:	TBD	Crew Called: TBD
End:	TBD	

Accomplished:

Hang Revolutions on 3LX
Hang Revolutions on 2LX
Hang VL2500 on 4aLX
Hang LEDs on 4aLX
Hang LED on 3LX
Focus LEDs on 4aLX
Focus LED on 3LX
Move Booms to spike
Ring out booms
Connect booms to power
Connect booms to data
Ran rope light for booms
Set up shin busters
Set up Cyc scrapes

Problems Solved:

To do:

Add mirror ball specials
Lift up umbilicals
Focus booms
Cue Show
Runs Show
Strike Show

Load Gel Boxes
Train Crew on Gel Boxes
Run run lights

Problems---Concerns:

Upon using the eos today. The top encoder was not responding appropriately to input. Will not effect run of show.

Notes: General/End of Show Duties

Return 10 degree frames to Eric

Notes: Focus

Focus cyc scrapes and shin busters
Hang Mirror Ball Specials

Upcoming Dates:

Cueing 3.29.2016-3.29.2016 | Opening 4.8.2016

Fredonia Dance Ensemble 2016

Fredonia Department of Theatre & Dance
April 2016

585.953.8896
BStaton@fredonia.edu

Master Electrician Report #5

Lighting Designer: Evan Kicman

Master Electrician: Brian C. Staton

Assistant Master Electrician: Patrick Tanner, Tito Mercado

Today's Call

Date:	3.7.2016	Call: Console Move
Start:	2:30 PM	Crew Called: Brian Staton Patrick Tanner
End:	6:30 PM	

Next Call

Date:	TBD	Call: TBD
Start:	TBD	Crew Called: TBD
End:	TBD	

Accomplished:

Hang Revolutions on 3LX
Hang Revolutions on 2LX
Hang VL2500 on 4aLX
Hang LEDs on 4aLX
Hang LED on 3LX
Focus LEDs on 4aLX
Focus LED on 3LX
Move Booms to spike
Ring out booms
Connect booms to power
Connect booms to data
Ran rope light for booms
Set up shin busters
Set up Cyc scrapes

Problems Solved:

To do:

Add mirror ball specials
Lift up umbilicals
Focus booms
Cue Show
Runs Show
Strike Show

Load Gel Boxes
Train Crew on Gel Boxes
Run run lights

Problems---Concerns:

Upon using the eos today. The top encoder was not responding appropriately to input. Will not effect run of show.

Notes: General/End of Show Duties

Return 10 degree frames to Eric

Notes: Focus

Focus cyc scrapes and shin busters
Hang Mirror Ball Specials

Upcoming Dates:

Cueing 3.29.2016-3.29.2016 | Opening 4.8.2016

Fredonia Dance Ensemble 2016

Fredonia Department of Theatre & Dance
April 2016

585.953.8896
BStaton@fredonia.edu

Master Electrician Report #6

Lighting Designer: Evan Kicman

Master Electrician: Brian C. Staton

Assistant Master Electrician: Patrick Tanner, Tito Mercado

Today's Call

Date:	3.30.2016	Call: Cueing Day 1
Start:	2:30 PM	Crew Called: Brian Staton Patrick Tanner Tito Mercado
End:	12:00 PM	

Next Call

Date:	3.31.2016	Call: Cueing Day 2
Start:	2:30 PM	Crew Called: Brian Staton Patrick Tanner Tito Mercado
End:	TBD	Semester Electrics Crew

Accomplished:

Lift up umbilicals
Started Cueing
-Pas de Deux a Trois
-Helen Meyers
-Pantheon Rising
Cleaned up rope light
Focused Shin Busters

Problems Solved:

To do:

Add mirror ball specials Load Gel Boxes
-2 10 Degrees with Train Crew on Gel Boxes
iris's Run run lights
Cue Show
Runs Show
Strike Show

Problems---Concerns:

Notes: General/End of Show Duties

Return 10 degree frames to Eric

Notes: Focus

Focus cyc scrapes
Hang Mirror Ball Specials

Upcoming Dates:

Cueing 3.29.2016 | Opening 4.8.2016

Fredonia Dance Ensemble 2016

Fredonia Department of Theatre & Dance
April 2016

585.953.8896
BStaton@fredonia.edu

Master Electrician Report #7

Lighting Designer: Evan Kicman

Master Electrician: Brian C. Staton

Assistant Master Electrician: Patrick Tanner, Tito Mercado

Today's Call

Date:	3.30.2016	Call: Cueing Day 2
Start:	2:30 PM	Crew Called: Brian Staton Patrick Tanner Tito Mercado
End:	12:00 PM	Semester Electrics Crew

Next Call

Date:	3.31.2016	Call: Run Crew Training
Start:	6:00 PM	Crew Called: Brian Staton
End:	TBD	

Accomplished:

Added mirror ball specials
-2 10 Degrees with
iris's
Cued Show
Load Gel Boxes

To do:

Prep Paper Frames
Train Crew on Gel Boxes
Run run lights
Runs Show
Strike Show

Problems Solved:

VL Lamp Blew. Lamp was changed by LLS

Problems---Concerns:

Notes: General/End of Show Duties

Return 10 degree frames to Eric

Notes: Focus

Focus cyc scrapes (if needed)

Upcoming Dates:

All Day Tech 4.1.2016 | Opening 4.8.2016

Fredonia Dance Ensemble 2016

Fredonia Department of Theatre & Dance
April 2016

585.953.8896
BStaton@fredonia.edu

Master Electrician Report #8

Lighting Designer: Evan Kicman

Master Electrician: Brian C. Staton

Assistant Master Electrician: Patrick Tanner, Tito Mercado

Today's Call

Date:	3.31.2016	Call: Run Crew Training
Start:	2:30 PM	Crew Called: Brian Staton
End:	12:00 PM	

Next Call

Date:	3.31.2016	Call: ALL DAY TECH
Start:	6:00 PM	Crew Called: Brian Staton Patrick Tanner Tito Mercado
End:	TBD	

Accomplished:

Train Crew on Gel Boxes
Ran run lights
Ran video monitors
-Dana
-Backstage
Ran Stage Manager Cue list monitor

To do:

Put noxboom Chairs Back
Take up rope for boxbooms
Prep Paper Frames
Train Crew on Gel Boxes
Run run lights
Runs Show
Strike Show

Problems Solved:

Problems---Concerns:

Notes: General/End of Show Duties

Return 10 degree frames to Eric

Notes: Focus

Focus cyc scrapes (if needed)

Upcoming Dates:

All Day Tech 4.1.2016 | Opening 4.8.2016

Fredonia Dance Ensemble 2016

Fredonia Department of Theatre & Dance
April 2016

585.953.8896
BStaton@fredonia.edu

Master Electrician Report #9

Lighting Designer: Evan Kicman

Master Electrician: Brian C. Staton

Assistant Master Electrician: Patrick Tanner, Tito Mercado

Today's Call

Date:	4.3.2016	Call: Dress Rehearsal
Start:	4:15 PM	Crew Called: Brian Staton Patrick Tanner Tito Mercado
End:	9:00 PM	

Next Call

Date:	4.4.;2016	Call: Dress Rehearsal 2
Start:	5:00 PM	Crew Called: Brian Staton Patrick Tanner Tito Mercado
End:	TBD	

Accomplished:

Prepped Paper Frames
Changed lamp in channel 84

To do:

Add diffusion to Box Booms
Trouble shoot channel 108 (see concerns)
Clean House
Runs Show
Strike Show

Problems Solved:

Problems---Concerns:

Channel 108, Colorado Zoom Tour 2, does not zoom

Notes: General/End of Show Duties

Return 10 degree frames to Eric

Notes: Focus

Focus cyc scrapes (if needed)

Upcoming Dates:

Opening 4.8.2016

Fredonia Dance Ensemble 2016

Fredonia Department of Theatre & Dance
April 2016

585.953.8896
BStaton@fredonia.edu

Master Electrician Report #10

Lighting Designer: Evan Kicman
Master Electrician: Brian C. Staton

Assistant Master Electrician: Patrick Tanner, Tito Mercado

Today's Call

Date:	4.4.2016	Call: Dress Rehearsal 2
Start:	5:00 PM	Crew Called: Brian Staton Patrick Tanner Tito Mercado
End:	10:00 PM	

Next Call

Date:	4.5..2016	Call: Dress Rehearsal 3
Start:	2:30 PM	Crew Called: Brian Staton Patrick Tanner Tito Mercado
End:	TBD	

Accomplished:

Changed front light color
-R02 to NC
-R65
Added Diffusion to box booms
Added monitor for Greenroom
Added piece number lables on gel boxes
Replaced house lights (Done by LSS)
Linked all cue lists

To do:

Trouble shoot channels 108 and 112 (see concerns)
Move Console
Add tophats to VL2500s
Check all parameters of fixtures during channel check
Tape the sides of paper frames for booms
(prevent gel from falling out during changes)
Clean House
Runs Show
Strike Show

Problems Solved:

Problems---Concerns:

Channels 108 and 112, Colorado Zoom Tour 2, do not zoom

Notes: General/End of Show Duties

Return 10 degree frames to Eric

Notes: Focus

Refocus sky cycs
Refocus ground row
Check focus on upstage right boom (was bumped during warm ups)

Upcoming Dates:

Opening 4.8.2016

Fredonia Dance Ensemble 2016

Fredonia Department of Theatre & Dance
April 2016

585.953.8896
BStaton@fredonia.edu

Master Electrician Report #11

Lighting Designer: Evan Kicman

Master Electrician: Brian C. Staton

Assistant Master Electrician: Patrick Tanner, Tito Mercado

Today's Call

Date:	4.5.2016	Call: Dress Rehearsal 3
Start:	5:00 PM	Crew Called: Brian Staton Patrick Tanner Tito Mercado
End:	10:00 PM	

Next Call

Date:	4.6.2016	Call: Dress Rehearsal 4
Start:	2:30 PM	Crew Called: Brian Staton Patrick Tanner Tito Mercado
End:	TBD	

Accomplished:

Focused the Sky Cyc cells down
Added full top hats to the VL2500s
Fixed focus on the ground cyc
Re-Focused 3rd front of house offstage fixtures
Taped the sides of paper frames to avoid from gels falling out
Tagged 108 and 112 (see concerns)
Replaced lamp in ghost light
Replaced bace on channel 82

Problems Solved:

LSS: Channel 82 had bad bace tagged on LSS Desk, EH12.

To do:

Fix 'select' button
Add box fan to hazer
Add color and diffusion to box boom fixtures for a curtain warmer
Move Console
Clean House
Runs Show
Strike Show

Problems---Concerns:

Channels 108 and 112 seem to function properly tagged to not go to peach after.

Notes: General/End of Show Duties

Return 10 degree frames to Eric

Notes: Focus

Upcoming Dates:

Opening 4.8.2016

Fredonia Dance Ensemble 2016

Fredonia Department of Theatre & Dance
April 2016

585.953.8896
BStaton@fredonia.edu

Master Electrician Report #12

Lighting Designer: Evan Kicman

Master Electrician: Brian C. Staton

Assistant Master Electrician: Patrick Tanner, Tito Mercado

Today's Call

Date:	4.6.2016	Call: Dress Rehearsal 4
Start:	5:00 PM	Crew Called: Brian Staton Patrick Tanner Tito Mercado
End:	10:00 PM	

Next Call

Date:	4.7.2016	Call: Dress Rehearsal 5
Start:	2:30 PM	Crew Called: Brian Staton Patrick Tanner Tito Mercado
End:	TBD	

Accomplished:

Added box fan to hazer
Add color and diffusion to box boom fixtures for a curtain warmer

To do:

Replace burnt out boom gel in booms
Add black wrap to scrollers on the 4 and 4a electric
Swap channel 108 and 109
Fix 'select' button
Move Console
Clean House
Runs Show
Strike Show

Problems Solved:

Problems---Concerns:

Channels 108 and 112 did not zoom during run of show today

Notes: General/End of Show Duties

Return 10 degree frames to Eric

Notes: Focus

Upcoming Dates:

Opening 4.8.2016

Fredonia Dance Ensemble 2016

Fredonia Department of Theatre & Dance
April 2016

585.953.8896
BStaton@fredonia.edu

Master Electrician Report #13

Lighting Designer: Evan Kicman

Master Electrician: Brian C. Staton

Assistant Master Electrician: Patrick Tanner, Tito Mercado

Today's Call

Date:	4.7.2016	Call: Preview
Start:	5:00 PM	Crew Called: Brian Staton Patrick Tanner Tito Mercado
End:	10:00 PM	

Next Call

Date:	4.8.2016	Call: Work Notes/Opening Night
Start:	2:30 PM	Crew Called: Brian Staton Patrick Tanner Tito Mercado
End:	TBD	

Accomplished:

Added black wrap to scrollers on the 4 and 4a electric
Swapped channel 108 and 109
Move Console
Put the Fans on a constant

To do:

Tape downstage side of boom rope light
Replace burnt out boom gel in booms
Fix 'select' button
Clean House
Runs Show
Strike Show

Problems Solved:

Problems---Concerns:

Notes: General/End of Show Duties

Return 10 degree frames to Eric

Notes: Focus

Upcoming Dates:

Opening 4.8.2016

Fredonia Dance Ensemble 2016

Fredonia Department of Theatre & Dance
April 2016

585.953.8896
BStaton@fredonia.edu

Master Electrician Report #14

Lighting Designer: Evan Kicman

Master Electrician: Brian C. Staton

Assistant Master Electrician: Patrick Tanner, Tito Mercado

Today's Call

Date:	4.7.2016	Call: Work Notes/Opening Night
Start:	5:00 PM	Crew Called: Brian Staton Patrick Tanner Tito Mercado
End:	10:00 PM	

Next Call

Date:	4.8.2016	Call: Strike
Start:	2:30 PM	Crew Called: Brian Staton Patrick Tanner Tito Mercado
End:	TBD	Semester Electrics Crew

Accomplished:

Tape downstage side of boom rope light
Replace burnt out boom gel in booms
Touched up focus on LEDs
Touched up focus on Texture Back

To do:

Fix 'select' button
Clean House
Runs Show
Strike Show

Problems Solved:

Problems---Concerns:

Power connection from channel 103 was loose
connection reseated. Power to 102 and 101 was
then functioning

Notes: General/End of Show Duties

Return 10 degree frames to Eric

Notes: Focus

Touched up focus on LEDs
Touched up focus on Texture Back

Upcoming Dates:

Strike 4.11.2016